COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/28/2008

ESTIMATE SUMMARY 09:19:53
CONTID: C16773 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16773-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 30 WORK DAYS
S.H. 90 - M.P. 10.6 TO M.P. 11.0 PERCENT TIME:  93.33 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: C 090A-002
S.H. 90 - M.P. 10.6 TO M.P. 11.0
NAME OF ROAD: SH 90
PROJECT COUNTIES: MONTROSE, REGION 5
CONTRACTOR:
KB CONSTRUCTION, INC. PAY PERIOD ENDING 08/28/2008 DATE TIME STARTED 06/17/2008
P.0O. BOX 870 DATE LET 05/22/2008 DATE WORK BEGAN  07/08/2008
DATE AWARDED 05/30/2008 DATE TIME STOPPED 08/14/2008
DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED 08/14/2008
ELIZABETH coO 80107 303/472-6299 DATE NOTICE TO PROCEED 06/17/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 528,113.06 PARTICIPATING $ 850.00 $ 0.00
AWARD PROJECT AMT: S 380,168.94 NON-PARTICIPATING 508,970.75 270,370.55
PERCENT COMPLETE : 96.54% TOTAL EARNINGS 509,820.75 270,370.55
FUNDS AVAILABLE: $ 18,292.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 509,820.75 270,370.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,702.53 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 504,118.22 270,370.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 504,118.22 270,370.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270,370.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16773-BID ESTIMATE RUN 08/28/2008
PROJECT: C 090A-002 ESTIMATE NO: 0002 09:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,716.000 3,156.000
cy 560.000 13,507.20
24.12000 3,716.000 89,629.92
0010 203-01100  PROOF ROLLING 3.000 0.000
HOUR 3.000 195.00
65.00000 3.000 195.00
0015 203-01140 ROLLING DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0020 203-01500  BLADING 13.000 0.000
HOUR 13.000 1,885.00
145.00000 13.000 1,885.00
0025 203-01594  COMBINATION LOADER DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0030 208-00003  *EROSION LOG (18 INCH) 409.000 409.000
LF 0.000 0.00
7.87000 409.000 3,218.83
0035 208-00020  *SILT FENCE 4,665.000 4,365.000
LF 300.000 315.00
1.05000 4,665.000 4,898.25
0040 208-00100  SEDIMENT REMOVAL AND DISPOSAL DELETED BY CDOT 105 0.000 0.000
DATED 8/20/08
LS 0.000 0.00
1,500.00000 0.000 0.00
0045 208-00205 EROSION CONTROL SUPERVISOR 24.000 12.000
HOUR 12.000 960.00
80.00000 24.000 1,920.00
0050 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,800.000 0.000
GAL 2,800.000 7,000.00
2.50000 2,800.000 7,000.00
0055 212-00006  *SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 920.00

920.00000 1.000 920.00
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PCN: 16773-BID ESTIMATE RUN 08/28/2008
PROJECT: C 090A-002 ESTIMATE NO: 0002 09:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 1.000 862.50
862.50000 1.000 862.50
0065 213-00004 *MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 1.000 1,380.00
1,380.00000 1.000 1,380.00
0070 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 200.000 460.00
2.30000 200.000 460.00
0075 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5,062.550 3,194.920
TON 1,867.630 41,237.27
22.08000 5,062.550 111,781.10
0080 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,347.500 0.000
TON 673.750 18,292.31
27.15000 673.750 18,292.31
0085 506-01020 GEOGRID REINFORCEMENT 11,328.660 4,732.000
SY 6,596.660 27,442.11
4.16000 11,328.660 47,127.23
0090 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L s 0.500 3,000.00
6,000.00000 1.000 6,000.00
0095 626-00000 *MOBILIZATION 1.000 0.713
Ls 0.287 13,417.25
46,750.00000 1.000 46,750.00
0100 630-00000 FLAGGING 514.500 250.500
HOUR 264.000 6,470.64
24.51000 514.500 12,610.40
0105 630-00007 TRAFFIC CONTROL INSPECTION 8.000 4.000
DAY 4.000 600.00
150.00000 8.000 1,200.00
0110 630-00012 TRAFFIC CONTROL MANAGEMENT 27.000 12.000
DAY 15.000 6,750.00

450.00000 27.000 12,150.00
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PCN: 16773-BID ESTIMATE RUN 08/28/2008
PROJECT: C 090A-002 ESTIMATE NO: 0002 09:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 4.000
EACH 4.000 200.00
50.00000 8.000 400.00
0120 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 12.000
EACH 13.000 715.00
55.00000 25.000 1,375.00
0125 630-80350 VERTICAL PANEL 50.000 25.000
EACH 25.000 1,043.25
41.73000 50.000 2,086.50
0130 630-80360 DRUM CHANNELIZING DEVICE 88.000 38.500
EACH 49.500 1,485.00
30.00000 88.000 2,640.00
0135 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 5.000 265.25
53.05000 10.000 530.50
0140 630-80380 TRAFFIC CONE 61.000 30.500
EACH 30.500 251.63
8.25000 61.000 503.25
0145 630-86820 TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 1.000
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0150 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 1,332.730 958.620
FA 374.110 374.11

1.00000 1,332.730 1,332.73
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PCN: 16773-BID ESTIMATE RUN 08/28/2008
PROJECT: C 090A-002 ESTIMATE NO: 0002 09:19:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATED 8/20/08
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 DATED 8/20/08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 900-00014 ADDED ITEM (LUMP SUM)/ TENSAR BX 1200 1.000 0.420
L S 0.580 4,885.14
8,422.65000 1.000 8,422.65
0195 900-00022 ADDED ITEM (SQUARE YARD)/ CLASS A SEPARATOR NW 80 2,733.000 1,893.000
sy 840.000 1,293.60
1.54000 2,733.000 4,208.82
0200 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL BONDING 1.000 1.000
L S 0.000 0.00
2,527.46000 1.000 2,527.46
0205 900-00024 ADDED ITEM (TON)/ HOT MIX ASPHALT 745.920 0.000
TON 745.920 113,663.29
152.38000 745.920 113,663.29
CAT 0200 CURRENT AMT $ 527,263.06 $ 270,370.55$ 508,970.74
CAT NO0400 CONSTRUCTION ENGINEERING
0185 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 850.00 $ 0.00s 850.00
PROJECT TOTAL CURRENT AMT $ 528,113.06 $ 270,370.55$ 509,820.74



